

Transport for the North Board – Item 14.2 Appendix 2

1.0 Introduction:

- 1.1 This Appendix presents a detailed workplan for further development through FY20/21.

2.0 Proposed 2020/21 decarbonisation work programme

- 2.1 A series of activities and engagement with partners are proposed throughout 2020/21 as outlined in the table below;

Activity	Due	TfN Lead
Initial discussion at TfN board supported by paper outlining TfN work to date and 20/21 roadmap	12 th March Board	Strategy
TfN Scrutiny paper and discussion on decarbonisation	8 th April Scrutiny	Strategy
TfN workshop on Decarbonisation with exec board to include; <ul style="list-style-type: none"> • Presentations from HE & NR on their work • Capturing potential case studies which DecarboN8 could select to undertake a detailed assessment of embodied emissions and mitigations through a multi modal corridor study 	14 th May or 2 nd July	Strategy
Model a series of trajectories of the pathway to 2050 based on outcomes from future scenarios	June	TAME
Publication of DecarboN8 policy briefings primarily aimed at LA's but with one identifying role of STB's	June	Strategy
Peer review of TfN decarbonisation pathways by academics	June	TAME
Publication of TfN Future Scenarios report & completion of the pathway work which will provide indication on policy levers that can help us meet decarbonisation	July	MR & TAME
TfN Board Paper and Update on progress	29 th July	Strategy
Work with other STB's to identify collective policy positions across a range of areas including decarbonisation of rail, future mobility etc.	August	Strategy

Develop the policy framework for delivery at national, regional and local level.	September	Strategy
Consult members and submit statutory advice to the Department for Transport on their Decarbonisation plan in advance of COP26. <ul style="list-style-type: none"> Executive Board – 20/8/20 SOG – 9/9/20 TfN Board – 17/9/20 	August & September	Strategy
Embed decarbonisation within the TfN assurance framework so all TfN programmes take a consistent approach to decarbonisation and environmental issues.	Following completion SDC2b	Strategy & CPMO
Development of a TfN Decarbonisation strategy	November – March	Strategy
TfN to seek endorsement for TfN Decarbonisation strategy <ul style="list-style-type: none"> SOG – 17/2/21 Scrutiny – 17/2/21 Executive Board – 1/3/21 TfN Board – 10/3/21 	Feb - March 2021	Strategy
Statutory Consultation of TfN Decarbonisation Strategy	April 2021 – May 2021	Legal

- 2.2 Collectively these activities represent a significant upscaling of activity over the next 12 months and will require support from a number of teams within TfN as a key priority area for policy development activity.